

**DIAGRAMME DE GANTT**

		Mode Tâche ▾	Nom de la tâche ▾	Travail ▾	Début ▾	Fin ▾
0			▸ TPI - Forum	90 h	Mar 02.05.23	Ven 02.06.23
1			Découverte du cahier des charges	0.5 h	Mar 02.05.23	Mar 02.05.23
2			Planification initiale	1.5 h	Mar 02.05.23	Mar 02.05.23
3			▸ Analyse	13.5 h	Mar 02.05.23	Ven 05.05.23
4			Création Repository Github	0.5 h	Mar 02.05.23	Mar 02.05.23
5			Création du projet IceScrum	2 h	Mar 02.05.23	Mar 02.05.23
6			Réalisation des Use Cases	1 h	Mar 02.05.23	Mar 02.05.23
7			Maquettes	4 h	Mar 02.05.23	Jeu 04.05.23
8			Réalisation du MCD	2 h	Jeu 04.05.23	Jeu 04.05.23
9			Réalisation du MLD	1 h	Jeu 04.05.23	Jeu 04.05.23
10			Stratégie de tests	3 h	Jeu 04.05.23	Ven 05.05.23
11			▸ Implémentation	39.5 h	Ven 05.05.23	Mar 16.05.23
12			Mettre en place MVC	0.5 h	Ven 05.05.23	Ven 05.05.23
13			Créer un compte utilisateur	6 h	Ven 05.05.23	Lun 08.05.23
14			Se connecter sur son compte	3 h	Lun 08.05.23	Mar 09.05.23
15			Créer un nouveau poste	4 h	Mar 09.05.23	Mar 09.05.23
16			Commenter sous un poste	4 h	Mar 09.05.23	Jeu 11.05.23
17			Signaler un poste	3 h	Jeu 11.05.23	Jeu 11.05.23
18			Voir tout les postes créés par soi-même	5 h	Jeu 11.05.23	Ven 12.05.23
19			Ajouter des thèmes	3 h	Ven 12.05.23	Lun 15.05.23
20			Bloquer un utilisateur	3 h	Lun 15.05.23	Lun 15.05.23
21			Bloquer un poste	4 h	Lun 15.05.23	Mar 16.05.23
22			Historiser un poste	4 h	Mar 16.05.23	Mar 16.05.23
23			Tests	18 h	Mar 16.05.23	Jeu 25.05.23
24			Documentation	17 h	Mar 02.05.23	Ven 02.06.23

The Gantt chart visualizes the project schedule. The timeline starts at the beginning of April 2023 and ends at the end of May 2023. Key milestones include the start of the 'TPI - Forum' phase in early April, followed by the 'Analyse' phase which includes tasks like repository creation and use case realization. The 'Implémentation' phase begins in mid-May, covering tasks such as MVC setup, user account creation, and post management. The 'Tests' phase occurs in late May, and the 'Documentation' phase spans from early May to early June. Dependencies are shown as arrows connecting task bars, indicating sequential or parallel relationships between different activities.